
49092 CARES Energy 3150 New Berlin Elementary WHHP Replacement 6/3/23 4/1/24 N/A N/A Quantum Mechanical 90%
49092 CARES Energy 3211 Southside Middle WHHP Replacement 6/3/23 8/1/24 N/A N/A Cowart Air 50%
A-10900-001 Athletics Various Susie E. Tolbert Elementary, Brookview 

Elementary, Timucuan Elementary, Merrill 
Road Elementary, Biltmore Elementary, 
Sabal Palm Elementary

Playgrounds 10/9/23 7/30/24 N/A N/A Playmore Recreational & Product 
Services

0%

A-10950-001 Athletics Various Fort Caroline Middle, Fletcher High, Bleachers 10/9/23 10/30/24 N/A N/A Southeastern Services & 
Equipment, Inc

0%

A-10951-002 Athletics Various Edward H. White High, First Coast Senior 
High, Sandalwood High

Gender Equity Projects - Sand Volleyball courts 10/9/23 7/30/24 Waitz & Moye Inc. 50% TBD 0%

A-10951-003 Athletics 3153 Stanton College Preparatory Gender Equity Projects - Stanton softball field 
improvements - Dugout

10/9/23 7/30/24 Akel Logan and Shafer P.A. 25% 1st Choice Engineering, 
Construction & Development LLC

0%

A-10951-004 Athletics 3038 Baldwin Junior Senior High Gender Equity Projects - Softball Fieldhouse 9/1/24 7/1/25 Akel Logan and Shafer P.A. 100% Auld & White 0%
A-10953-001 Arts Various First Coast Senior High, Mandarin Middle,  

Loretto Elementary, Fishweir Elementary.
Replacement of Lighting and Wiring in Cafetorium, 
Assebly and Auditorium.

10/9/23 10/30/24 Haddad Engineering, Inc. 25% TBD 0%

A-10953-001 Arts 3265 First Coast Senior High Upgrades or Replacement of Auditorium Seating 10/9/23 10/30/24 N/A N/A Precise Cabling Inc & Southeastern 
Services & Equipment, Inc

0%

A-10953-002 Arts Various Douglas Anderson School of Arts, Englewood 
High, First Coast Senior High, Samuel W. 
Wolfson Senior High

Upgrades to Stage Flooring 10/9/23 10/30/24 N/A N/A Trident Surfacing 0%

A-10953-004 Arts Various First Coast Senior High, Mandarin Middle,  
Loretto Elementary, Fishweir Elementary

Replacement of Sound System and Wiring in Cafetorium, 
Assebly and Auditorium.

10/9/23 10/30/24 Haddad Engineering, Inc. 25% TBD 0%

A-10954-001 Athletics Various Ft. Caroline Middle, Stillwell Middle, 
Southside Middle

Middle School Tracks 10/9/23 7/30/24 N/A N/A TBD 0%

A-10955-001 Athletics Various Alfred duPont Middle, Mayport Middle, 
Southside Middle and YMLA Middle

Scoreboards 10/9/23 7/30/24 G.M. Hill Engineering, Inc. 80% AEC Electrical Contracting Inc 0%

A-10956-001 Athletics Various Stanton College Preparatory, Andrew 
Jackson High, Riverside High, Mandarin 
Senior High, Westside High

Sound Systems 10/9/23 7/30/24 Haddad Engineering, Inc. 50% TBD 0%

A-10957-001 Athletics Various Stanton College Preparatory, Andrew 
Jackson High, Ed White High

Tennis Courts 10/9/23 7/30/24 N/A N/A TBD 0%

A-10958-001 Athletics Various Terry Parker High, Paxon School for the 
Advanced Studies

Turf Fields 10/9/23 7/30/24 Waitz & Moye Inc. 100% AstroTurf, LLC 0%

C-10144 Athletics 3213 Arlington Middle Removal and replacement of football scoreboard, poles 
and footers.

11/30/23 2/29/24 G.M. Hill Engineering, Inc. 100% TBD 0%

C-10723 Secure Vestibule Various Biltmore Elementary, Lake Shore Middle, 
Darnell-Cookman Junior Senior High, Andrew 
Robinson Elementary, Duncan U. Fletcher 
Senior High

Install new walls & doors with buzzer to create a secured 
vestibule at the school main entrance to control access to 
the main building prior to checking in for clearance.

6/5/23 1/2/24 Various 100% Ajax Building Corporation 100% 1/10/24

C-90640 Portables 3268 Atlantic Coast Senior High Phase 2 - Install additional 4 portables. 5/1/24 8/1/24 Bhide & Hall Architects P.A. 10% TBD 0%
C-90640 Portables 3038 Baldwin Junior Senior High Phase 2 - Install additional 4 portables. 5/1/24 8/1/24 Bhide & Hall Architects P.A. 10% TBD 0%
C-91320 Playgrounds 3058 RL Brown Elementary Playground Replacement - new playground to replace old 

rotting wooden structure.
1/1/24 2/1/24 N/A N/A Top Line 95%

C-91620 Modernization/Addition 3238 Fort Caroline Middle New Auditorium 10/17/22 11/30/23 LS3P Associates, LTD 100% E. Vaughan Rivers Construction 
Inc.

100% 12/1/2023

C-91710 Replacement Onsite 3096 Jean Ribault Senior High Replacement Onsite - Jean Ribault Senior High (New 9-
12)

7/1/23 7/15/25 Schenkel 100% Gilbane Building Company 3%

C-91720 Replacement Onsite 3072 Spring Park Elementary Replacement Onsite - Spring Park Elementary (New K-5) 7/1/22 6/15/25 RDB Design Associates 100% Charles Perry Partners, Inc. 0%

C-91730 Replacement Onsite 3205 Pickett Elementary Replacement Onsite - Pickett Elementary 6/17/24 7/14/25 Bhide & Hall Architects P.A. 100% Haskell, Inc. 0%
C-91740 Replacement Onsite 3242 Louis S. Sheffield Elementary Replacement Onsite - Louis S. Sheffield Elementary 

(New K-5)
11/28/22 6/15/25 RDB Design Associates 100% Perry McCall Construction Inc 0%

C-91750 Replacement Onsite 3087 Englewood Elementary Replacement Onsite - Englewood Elementary (New K-5) 6/17/24 7/1/25 Bhide & Hall Architects P.A. 100% Stellar Consruction 0%

FS-3260 Remodel 3260 Mandarin Senior High Serving Line and Courtyard Remodel TBD TBD TBD 0% TBD 0%
FS-3265 Remodel 3265 First Coast Senior High Serving Line and Courtyard Remodel 4/1/24 8/30/24 Kasper Architect. & Development, Inc. 30% TBD 0%
M-83590 Lift Stations 3279 Kernan Middle Replacement of the existing lift station pumps and check 

valves and replacement of 4" to 6" waste water pipe form 
lift station out to JEA main line on Kernan Blvd

6/6/22 2/1/24 Matthews Design Group 100% Favor Plumbing 95%

M-83590 Lift Stations 3224 Samuel W. Wolfson Senior High Remove lift station and gravity feed to LS #1 at the 
football field.

6/3/24 8/2/24 Matthews Design Group 100% Favor Plumbing 0%

M-83590 Lift Stations 3237 Sandalwood Senior High Removal and replacement of lift station, control panel 
and check valves.

6/3/24 8/2/24 Matthews Design Group 100% Favor Plumbing 0%

M-83590 Lift Stations 3048 Thomas Jefferson Elementary Removal and replacement of lift station, control panel 
and check valves.

6/3/24 8/2/24 Matthews Design Group 100% Favor Plumbing 0%

M-83660 Energy 3256 Landmark Middle Replace AHUs 6/1/23 7/1/24 Haddad Engineering, Inc. 100% Cowart Air 85%
M-83660 Energy 3259 Mandarin Middle Replace AHUs TBD TBD Haddad Engineering, Inc. 100% TBD 0%
M-83660 Energy 3280 Frank H. Peterson Academy Replace WSHP and EMCS TBD TBD McKim & Creed 100% TBD 0%
M-83680 Life Safety Various Springfield Middle, Landon Middle, Matthew 

Gilbert Middle, Landmark Middle, Mandarin 
Middle, Riverside Senior High, Samuel W. 
Wolfson Senior High

Stage Roof Vent Improvements at 5 Middle Schools & 2 
High Schools. Scope is to provide device to open and 
close the existing smoke roof vents from below with a 
manual winch, also for maintenance & testing.

6/5/24 8/1/24 TLC Engineering 100% CPPI 0%

M-83810 Drainage 3211 Southside Middle Phase 1 - Courtyard drainage improvements between 
buildings 1, 2 and 3. Tie in systems to existing 
stormwater piping.

6/1/24 8/1/24 Matthews Design Group 100% TBD 0%

M-83970 Fire Alarm 3116 Sadie Tillis Elementary Replace the existing FA with new Simplex 4100ES fire 
alarm system including new conduit, wiring and devices. 
All existing devices, conduits, etc. to be demoed with 
activation of the new system.

9/5/22 3/1/24 Haddad Engineering, Inc. 100% WW Gay Fire Protection 95%

M-83970 Security 3128 Susie E. Tolbert Elementary Replace the existing security system and devices with 
new system to code.

TBD TBD Haddad Engineering, Inc. 100% TBD 0%

M-83970 Fire Alarm 3241 Westside Senior High Replace school existing fire alarm system with new FA 
System.

4/7/23 5/1/24 Haddad Engineering, Inc. 100% AEC Electrical Contracting Inc 35%

M-83970 Fire Alarm 3032 Marine Science Education Center Replace the existing FA with new Simplex 4100ES fire 
alarm system including new conduit, wiring and devices. 
All existing devices, conduits, etc. to be demoed with 
activation of the new system.

TBD TBD McVeigh & Mangum 100% TBD 0%

M-83970 Security 3088 John Stockton Elementary Install new security system. Existing security system 
devices, conduits, etc. to be demoed with activation of 
the new system.

TBD TBD TLC Engineering 100% TBD 0%

M-83970 Fire Alarm 3254 Mayport Middle Replace the existing FA with new Simplex 4100ES fire 
alarm system including new conduit, wiring and devices. 
All existing devices, conduits, etc. to be demoed with 
activation of the new system.

TBD TBD TLC Engineering 100% TBD 0%

M-83970 Fire Alarm 3086 Terry Parker Senior High Replace the existing FA with new Simplex 4100ES fire 
alarm system including new conduit, wiring and devices. 
All existing devices, conduits, etc. to be demoed with 
activation of the new system.

TBD TBD TLC Engineering 100% TBD 0%

M-83990 Generators 3073 John Love Elementary Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads.  Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

8/1/23 8/1/25 John Searcy & Associates, Inc. 100% AEC Electrical Contracting Inc 15%

M-83990 Generators 3245 Crown Point Elementary Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads.  Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

8/1/23 9/30/25 McVeigh & Mangum 100% Miles Electrical 0%

M-83990 Generators 3064 Hogan-Spring Glen Elementary Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads. Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

9/1/23 9/1/25 McVeigh & Mangum 100% TBD 0%

M-83990 Generators 3088 John Stockton Elementary Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads.  Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

9/1/24 9/30/25 McVeigh & Mangum 100% TBD 0%
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M-83990 Generators 3246 Neptune Beach Elementary Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads.  Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

6/1/23 8/16/24 McVeigh & Mangum 100% Precise Cabling Inc 70%

M-83990 Generators 3093 Pinedale Elementary Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads.  Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

11/28/22 6/28/24 McVeigh & Mangum 100% Kim's Electrical Inc 90%

M-83990 Generators 3164 Mount Herman Exceptional Center Replacement of the school’s standby generator system 
including engine-generator, automatic transfer switches 
and propane fuel tank. Separate transfer switches shall 
be provided for life safety lighting/fire alarm and optional 
loads.  Optional loads include major cafeteria refrigeration 
equipment and the school’s telecom (MTR/ITR) electrical 
services.

12/1/23 9/1/25 TLC Engineering 100% Miles Electrical 10%

M-84310 Electrical 3247 Anchor Academy Replacement of existing schools Main Switchgear with 
new.

6/1/23 8/1/24 Haddad Engineering, Inc. 100% Miles Electrical 45%

M-84310 Electrical 3265 First Coast Senior High Football field lighting replacement with new Musco LED 
lighting fixtures and controls.

9/1/24 8/30/25 Haddad Engineering, Inc. 25% TBD 0%

M-84310 Electrical 3064 Hogan-Spring Glen Elementary Replacement of existing schools Main Switchgear with 
new.

12/1/23 8/1/24 Haddad Engineering, Inc. 100% Miles Electrical 10%

M-84310 Electrical 3152 James Weldon Johnson Middle Replacement of existing schools Main Switchgear with 
new.

6/1/25 8/1/25 Haddad Engineering, Inc. 100% AEC Electrical Contracting Inc 0%

M-84310 Electrical 3237 Sandalwood Senior High Baseball field lighting replacement with new Musco LED 
lighting fixtures and controls.

6/3/25 8/29/25 Haddad Engineering, Inc. 25% TBD 0%

M-84310 Electrical 3280 Frank H. Peterson Academy Phase 3 - Replacing existing FPE panelboards, 
transformers and switchgear in Bldg. 1, C Wing.

2/6/23 8/15/25 John Searcy & Associates, Inc. 100% Thompson Electric of N. FL Inc 25%

M-84310 Electrical 3265 First Coast Senior High The project consists of the replacement of the school’s 
main electrical service entrance switchboard. It is a 
480V, 2500A main-tie-main arrangement. JEA does 
deliver service via two separate utility transformers. It is 
intended that the switchboard be replaced in place.

6/1/25 8/1/25 McVeigh & Mangum 100% Miles Electrical 0%

M-84310 Electrical 3265 First Coast Senior High The project consists of the replacement of the existing 
theatrical lighting and controls system in the school’s 
auditorium.  All existing fixed theatrical fixtures shall be 
removed (we understand the school will retain the 
existing follow spotlights); existing power distribution to 
the lights (circuiting to plug-in bus at catwalk, etc.) may 
remain for reuse/modification as is practical.  The 
existing control system shall be replaced completely; 
existing wall control locations will be used for new 
controls for house lighting. All new DMX controlled LED 
fixed lighting shall be provided.

12/1/23 8/1/24 McVeigh & Mangum 100% Precise Cabling Inc 25%

M-84310 Electrical 3229 Jacksonville Heights Elementary Upgrade 400A/240V/1PH electrical service to the existing 
portables.

6/3/24 8/1/24 McVeigh & Mangum 100% TBD 0%

M-84310 Electrical 3233 Lone Star Elementary Replacement of old electrical panels and transformers in 
boiler room, kitchen and hallway by the restrooms.

6/3/24 8/1/24 McVeigh & Mangum 100% TBD 0%

M-84310 Electrical 3202 Reynolds Lane Elementary Replacement of old electrical panels. 6/3/24 8/1/24 McVeigh & Mangum 100% Miles Electrical 0%
M-84310 Electrical 3033 Riverside High Replacement of old electrical panels in the Gym building. 6/1/24 8/1/24 McVeigh & Mangum 100% Miles Electrical 0%

M-84310 Electrical 3083 San Jose Elementary The project consists of the replacement of the school’s 
main electrical service entrance switchboard and sub-
switchboard. The main is a 208V, 3000A main circuit 
breaker switchboard with a single distribution section. 
The sub-switchboard is a 208V, 2000A main breaker 
switchboard with single distribution section. JEA’s utility 
transformer is expected to remain as-is. It is intended 
that the switchboards be replaced in place.

6/1/25 8/1/25 McVeigh & Mangum 100% Thompson Electric of N. FL Inc 0%

M-84310 Electrical 3237 Sandalwood Senior High The project consists of the replacement of seven existing 
General Electric electrical panels that have
exceeded their service life. Four of the existing panels 
are 480/277V, 3-phase, 4-wire 1,000- or 1,200-Amp 
fusible distribution boards; one is a 480/277V, 3-phase, 4-
wire, 100-Amp panelboard; and two are 120/208V, 100A 
panelboards. The distribution boards shall be replaced in 
place. New panelboards shall be provided to replace the 
existing panelboards. The existing panelboard enclosures 
shall remain as junction boxes for the board circuit 
reconnections. It is anticipated that two new electrical 
closets will be created.

6/1/24 8/1/24 McVeigh & Mangum 100% Miles Electrical 0%

M-84320 Plumbing 3086 Terry Parker Senior High Replace existing sewer lines and manholes in front of the 
bus loop and parking area.

6/5/24 8/1/24 C&ES 100% Favor Plumbing 0%

M-84320 Plumbing 3207 Westside Middle The existing campus sewer lines and manholes are 
constantly being work on by maintenance due to poor 
drainage and constant clogging because the old clay 
pipes either collapse and or root bound. The engineer 
had the existing system surveyed and camera. 
Recommendation is to replace the sewer pipes with new 
PVC and manholes.

Scope of work is to remove the existing sewer pipe and 
install new PVC pipe and manholes.

6/5/24 8/1/24 Eng Engineering, Inc. 100% E. Vaughan Rivers Construction 
Inc.

0%

M-84320 Plumbing 3237 Sandalwood Senior High Remodeling 2 group restrooms. 6/5/24 8/1/24 Kasper Architect. & Development, Inc. 100% Perry McCall Construction Inc 0%
M-84820 Windows 3223 Duncan U. Fletcher Senior High Replacing the existing aluminum storefront in the 

courtyard of building 1 with new aluminum storefront & 
impact glazing. The courtyard door & hardware will also 
be replaced to comply with life safety for egress.

6/1/24 8/1/24 Akel Logan and Shafer P.A. 100% Perry McCall Construction Inc 0%

M-84820 Windows 3218 San Mateo Elementary Building 1 - replace existing windows in classroom wing 
with new aluminum single windows.

6/1/25 8/1/25 Akel Logan and Shafer P.A. 100% TBD 0%

M-84820 Windows 3025 Springfield Middle Bldg.4 First Floor Improvements - Convert section of the 
building in to maintenance storage facility. Scope 
includes new curb cut entrance from main street to the 
building, Utilize existing windows to install new overhead 
roll-up door and upgrade building life safety to code 
compliance.

2/4/24 9/2/24 Akel Logan and Shafer P.A. 100% TBD 0%

M-84820 Windows 3208 Parkwood Heights Elementary Replace existing windows in Bldg. 2 Student Dining with 
new aluminum single-hung/fixed glass windows with 
impact glazing and dark grey tint. Existing clerestory 
windows will be removed and replaced with insulated 
solid Mapes panels.

6/5/24 8/1/24 Bhide & Hall Architects P.A. 100% Allstate Construction Inc. 0%

M-84820 Windows 3066 Alfred duPont Middle Building 1 - Remove existing glass block, replacement 
material to be determined.

6/5/24 8/1/24 LS3P Associates, LTD 100% Auld & White 0%

M-84820 Windows 3046 Arlington Elementary Buildings 2 and 3 - Replacing the existing windows with 
new aluminum single-hung windows and fixed glass. 
also, installing new structural steel element to provide 
additional structural support for the new windows. New 

         

6/5/24 8/1/24 Pond & Company Corporation 100% CPPI 0%

M-86240 Energy 3241 Westside Senior High EMCS Replacement 1/2/24 8/9/24 N/A N/A Certified Control Systems 0%

M-86240 Energy 3051 Whitehouse Elementary EMCS Replacement 10/1/23 7/1/24 N/A N/A Certified Control Systems 25%



M-87540 Elevator 3262 Andrew Robinson Elementary Elevator Modification TBD TBD N/A N/A Mowrey Elevators 0%

M-87540 Elevator 3265 First Coast Senior High Elevator Modification TBD TBD N/A N/A Mowrey Elevators 0%

M-87540 Elevator 3256 Landmark Middle Elevator Modification TBD TBD N/A N/A Mowrey Elevators 0%
M-87540 Elevator 3058 RL Brown Elementary Elevator Modification TBD TBD N/A N/A Mowrey Elevators 0%
M-88380 Paving 3267 LaVilla School of the Arts Parking Lot Addition in the NW Corner of Campus 

(Approximately One acre in size)
6/5/24 8/1/24 Waitz & Moye Inc. 100% E. Vaughan Rivers Construction Inc. 0%

M-88380 Paving 3164 Mount Herman Exceptional Center Design:  Pave and Stripe driveway, loop and West 
parking lot Construction will occur in Summer 2024

6/1/23 8/1/24 Waitz & Moye Inc. 100% TBD 0%

M-91380 ADA 3247 Anchor Academy Modify existing ADA parking to code compliance and 
safe route to the building adding concrete sidewalk as 
necessary.

6/5/24 8/1/24 Matthews Design Group 100% TBD 0%

M-91380 ADA 3254 Mayport Middle Modify existing ADA parking to code compliance and 
safe route to the building adding concrete sidewalk as 
necessary.

6/5/24 8/1/24 Matthews Design Group 100% TBD 0%

M-91380 ADA 3116 Sadie Tillis Elementary Modify existing ADA parking to code compliance and 
safe route to the building adding concrete sidewalk as 
necessary.

6/5/24 8/1/24 Matthews Design Group 100% TBD 0%

P-83800 Roofing 3090 Englewood Senior High Roof Replacement 6/1/24 12/1/24 Kasper Architect. & Development, Inc. 100% TBD 0%
P-83800 Roofing 3211 Southside Middle Roof Replacement 3/1/24 9/1/24 Kasper Architect. & Development, Inc. 100% BBG Contracting Group 0%
P-83800 Roofing 3153 Stanton College Preparatory Roof Replacement 6/1/24 12/1/24 Kasper Architect. & Development, Inc. 70% TBD 0%

P-8950011 Security & Safety Upgrade Various Sandalwood Senior High, Brookview 
Elementary, Greenfield Elementary, Alfred I. 
Dupont Middle, Southside Middle, Alden Rd 
EC

Security & Safety - Ph2 Gr1 for Sandalwood Senior High, 
Brookview Elementary, Greenfield Elementary, Alfred I. 
Dupont Middle, Southside Middle, Alden Rd EC

3/1/22 2/27/24 Kasper Architect. & Development, Inc. 100% Scherer Construction 90%

P-8950018 Security & Safety Upgrade Various Chimney Lakes Elementary, Enterprise 
Learning Academy, Mamie Agnes Jones 
Elementary, Chaffee Trail Elementary, 
Westview K-8

Security & Safety - Ph2 Gr8 (Chimney Lakes Elementary, 
Enterprise Learning Academy, Mamie Agnes Jones 
Elementary, Chaffee Trail Elementary, Westview K-8)

2/3/22 5/1/24 Bhide & Hall Architects P.A. 100% Rivers Constructors 5%

P-8950020 Security & Safety Upgrade Various A. Phillip Randolph High, John E. Ford 
Elementary, Bridge to Success Middle, 
Northwestern Legends Elementary, Stanton 
High

Security & Safety - Ph3 Gr2 (A. Phillip Randolph High, 
John E. Ford Elementary, Bridge to Success Middle, 
Northwestern Legends Elementary, Stanton High)

12/29/22 5/1/24 LS3P Associates, LTD 100% Foresight Construction 10%

P-8950021 Security & Safety Upgrade Various Andrew Jackson High, Dinsmore Elementary, 
Jean Ribault Middle, Long Branch 
Elementary, North Shore Elementary

Security & Safety - Ph3 Gr3 (Andrew Jackson High, 
Dinsmore Elementary, Jean Ribault Middle, Long Branch 
Elementary, North Shore Elementary)

6/15/22 5/1/24 Bhide & Hall Architects P.A. 100% Haskell, Inc. 0%

P-8951003 Renovation/Addition 3223 Duncan U. Fletcher Senior High Renovation/Addition - Duncan U. Fletcher Senior High 7/21/22 6/24/24 Kasper Architect. & Development, Inc. 100% Culpepper Construction 1%
P-8951004 Renovation/Addition 3260 Mandarin Senior High Renovation/Addition - Mandarin Senior High 10/20/23 6/30/25 Harvard Jolly Architecture 100% Batson-Cook Company 0%
P-8951005 Renovation/Addition 3207 Westside Middle Renovation/Addition - Westside Middle 8/18/22 8/5/24 Altman + Barrett 100% Stellar Consruction 35%
P-8951006 Modernization/Addition 3030 Loretto Elementary Modernization/Addition 8/18/22 8/1/25 R. Dean Scott 33% Auld & White 0%
P-8951007 Renovation 3058 Richard L. Brown Gifted & Talented Renovation  - R.L. Brown 10/20/23 7/2/25 PQH Group 100% Auld & White 0%
P-91660 Replacement Onsite 3076 Southside Estates Elementary (New K-5) Replace On-Site - Southside Estates Elementary (New K-

5)
3/1/22 7/1/24 RDB Design Associates 100% Haskell, Inc. 40%

P-91670 Replacement Onsite 3099 Highlands Elementary (New K-5) Replace On-Site - Highlands Elementary (New K-5) 3/1/22 7/15/24 Zyscovich Inc. 100% Charles Perry Partners, Inc. 55%
P-91680 Replacement Onsite 3140 Chaffee Trail Middle New Construction - Chaffee Trail Middle (New 6-8 Green 

Site)
2/1/22 7/15/24 Zyscovich Inc. 100% Gilbane Building Company 40%

P-91690 Deferred Maintenance 3070 North Shore Elementary Deferred Maintenance - North Shore Elementary 4/15/23 9/9/24 Kasper Architect. & Development, Inc. 100% Allstate Construction Inc. 10%
TP-99740- 3002 Technology 3002 Team Center A Central Monitoring Station TBD TBD Haddad Engineering, Inc. 50% TBD 0%

TP-99740-3002B-
PRC Technology 3002B Team Center B First Floor Renovations at Bldg. B 9/1/23 7/1/24 Pond & Company Corporation 100% Auld & White 0%

TP-998** Technology Various Various 500 Classroom AV 7/1/21 6/1/24 Haddad Engineering, Inc. 100% Allstate Construction Inc. 50%
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